COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 26/ 2015

ESTI MATE SUMVARY 15: 08: 32
CONTI D C20307 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 20307- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 232.0 DAYS TIME ALLOW 9/1/2015 FI XED COVPLETI ON DATI
|-70 EB PPSL CONSTRUCTI ON PACK PERCENT TIME:  65.35 ORI G TIME ALLOW 9/1/2015 FI XED COMPLETI ON DATI
PRQJECT NO NHPPO703- 417
|-70 EB PPSL CONSTRUCTI ON PACK
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
MOUNTAI N CORRI DOR CONSTRUCTORS,  LLC PAY PERI OD ENDI NG 05/ 01/ 2015 DATE TI ME STARTED 09/ 12/ 2014
7800 East Union Ave., STE 100 DATE LET 08/ 29/ 2014 DATE WORK BEGAN 09/ 12/ 2014
DATE AWARDED 09/ 05/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 11/ 2014 DATE ACCEPTED
DENVER 0O 80237-47¢ DATE NOTI CE TO PROCEED 09/ 12/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 12, 687, 807. 79 PARTI Ol PATI NG $ 5, 347, 557. 67 $ 708, 146. 15
AWARD PRQIECT AMT: $ 10, 843, 206. 85 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 42.15% TOTAL EARNI NGS 5,347, 557. 67 708, 146. 15
FUNDS AVAI LABLE: $ 7,340, 250.12 STOCKPI LED MATERI ALS 83,233.12 83,233.12
GROSS EARNI NGS 5, 430, 790. 79 791, 379. 27
TOTAL CLAI VB $ 0.00 RETAI NAGE -128,037. 45 -21, 244. 38
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,302, 753. 34 770, 134. 89
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5,302, 753. 34 770, 134. 89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 770, 134. 89

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20307

PCN: 20307-BI D

PRQJECT: NHPPO703- 417

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00002

Renoval of Structure (Special)

0020 202-00009

Tree Trinm ng

0025 202-00010

Renoval of Tree

0030 202-00019

Renoval of Inlet

0035 202-00021

*Renoval of Manhol e

0040 202-00035

*Renoval of Pipe

0045 202-00090

*Renoval of Delineator

0050 202-00200

Renoval of Sidewal k

0055 202-00203 Renoval of Curb and Cutter

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
27, 135. 25000
2.000
EACH
2,749. 28000
1. 000
EACH
22, 570. 46000
1. 000
LS
3, 780. 00000
4.000
EACH
1, 104. 33000
4.000
EACH
548. 18000
5. 000
EACH
698. 25000
591. 000
LF
13. 76000
45. 000
EACH
5. 25000
112. 000
SY
11. 30000
105. 000
LF

3. 04000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

112. 000
0. 000
112. 000

0. 000
96. 000
96. 000

Page 2
ESTI MATE RUN 05/ 26/ 2015

15: 08: 32
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
5, 498. 56
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 265. 60
291. 84
291. 84



CONTI D C20307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20307-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202- 00206 Renoval of Concrete Curb Ranp 26. 000 17. 000
SY 9. 000 221. 49
24.61000 26. 000 639. 86
0065 202-00220 *Renoval of Asphalt Mat 14, 971. 000 776. 000
SY 3, 607. 000 23, 950. 48
6. 64000 4, 383. 000 29,103. 12
0070 202- 00250 *Renoval of Pavenent Marking 10, 000. 000 2, 484.000
SF 937. 000 1, 236. 84
1. 32000 3,421. 000 4,515.72
0075 202-00700 *Renoval of Light Standard 2.000 1. 000
EACH 0. 000 0. 00
701. 11000 1. 000 701. 11
0080 202-00810 *Renoval of G ound Sign 18. 000 0. 000
EACH 0. 000 0. 00
430. 50000 0. 000 0. 00
0085 202-00827 *Renoval of Pull Box 2.000 0. 000
EACH 0. 000 0. 00
262. 50000 0. 000 0. 00
0090 202- 00895 *Removal of Inpact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
1, 198. 54000 0. 000 0. 00
0095 202-01000 Renoval of Fence 3, 687. 000 0. 000
LF 0. 000 0. 00
1. 58000 0. 000 0. 00
0100 202-01130 *Renoval of Quardrail Type 3 3, 305. 000 580. 000
LF 0. 000 0. 00
3.21000 580. 000 1, 861. 80
0105 202-01180  Renoval of Median Barrier 2,320. 000 350. 000
LF 0. 000 0.00
24.72000 350. 000 8, 652. 00
0110 202-04002 G ean Cul vert 5. 000 3. 000
EACH 0. 000 0. 00
3, 189. 66000 3. 000 9, 568. 98



CONTI D C20307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20307-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 13, 243. 000 169. 000
0. 000 0. 00
22. 66000 169. 000 3,829.54
0120 203-00100 Mick Excavation 500. 000 385. 000
0. 000 0. 00
36. 80000 385. 000 14, 168. 00
0125 203-00440 Rock Excavation (Special) 7.000 0. 000
0. 000 0. 00
769. 28000 0. 000 0. 00
0130 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
157. 04000 0. 000 0. 00
0135 203-01510 Backhoe 40. 000 0. 000
HOUR 0. 000 0. 00
142. 21000 0. 000 0. 00
0140 203-01548 Punp 3. 000 0. 000
0. 000 0. 00
10, 500. 00000 0. 000 0. 00
0145 203-01550 Dozi ng 10. 000 0. 000
HOUR 0. 000 0. 00
141. 02000 0. 000 0. 00
0150 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
99. 75000 0. 000 0. 00
0155 203-01597 *Pot hol i ng 80. 000 28. 000
HOUR 5. 000 1, 853.90
370. 78000 33. 000 12, 235. 74
0160 203-02330 Labor er 80. 000 0. 000
HOUR 0. 000 0. 00
32. 90000 0. 000 0. 00
0165 206- 00000 *Structure Excavation 2, 408. 000 370. 000
0. 000 0. 00
24.08000 370. 000 8, 909. 60



CONTI D C20307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20307-BID ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 206- 00065 *Structure Backfill (FlowFill) 192. 000 0. 000
CY 0. 000 0. 00
190. 05000 0. 000 0. 00
0175 206- 00510 Filter Material (dass A 30. 000 0. 000
CY 0. 000 0. 00
87.56000 0. 000 0. 00
0180 206- 00520 Filter Material (O ass B) 1. 000 0. 000
CY 0. 000 0. 00
107. 01000 0. 000 0. 00
0185 208- 00002 *Erosion Log (12 Inch) 3, 640. 000 135. 000
LF 0. 000 0. 00
5.52000 135. 000 745. 20
0190 208- 00035 *Aggregat e Bag 600. 000 372.000
LF 0. 000 0. 00
11. 41000 372. 000 4,244.52
0195 208- 00040 Check Dam 30. 000 0. 000
EACH 0. 000 0. 00
532. 55000 0. 000 0. 00
0200 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 312. 50000 1. 000 1, 312.50
0205 208-00051 *StormDrain Inlet Protection (Type 1) 30. 000 0. 000
LF 0. 000 0. 00
5.41000 0. 000 0. 00
0210 208- 00052 *StormDrain Inlet Protection (Type 2) 100. 000 0. 000
LF 0. 000 0. 00
42. 00000 0. 000 0. 00
0215 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
2,100. 00000 4. 000 8, 400. 00
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 200. 000 0. 000
HOUR 0. 000 0. 00
97.28000 0. 000 0. 00



CONTI D C20307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20307-BID ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
93. 24000 0. 000 0. 00
0230 208-00106 *Sweepi ng (Sedi nent Renoval ) 95. 000 1. 000
HOUR 3. 000 551. 25
183. 75000 4. 000 735. 00
0235 208-00107 Renoval of Trash 32. 000 0. 000
HOUR 0. 000 0. 00
83. 19000 0. 000 0. 00
0240 208- 00206 Erosi on Control Supervisor 95. 000 47.000
DAY 20. 000 15, 530. 80
776. 54000 67. 000 52,028. 18
0245 210- 00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
212.10000 0. 000 0. 00
0250 210-00750 *Reset Light Standard 8. 000 0. 000
EACH 0. 000 0. 00
929. 25000 0. 000 0. 00
0255 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
472. 50000 0. 000 0. 00
0260 212-00006 *Seedi ng (Native) 4. 300 0. 000
ACRE 0. 000 0. 00
841. 80000 0. 000 0. 00
0265 212-00032 *Soi | Condi tioning 2.720 0. 000
ACRE 0. 000 0. 00
3, 034. 45000 0. 000 0. 00
0270 213-00002 *Mil ching (Weed Free Hay) 1. 400 0. 000
ACRE 0. 000 0. 00
1, 005. 31000 0. 000 0. 00
0275 213-00012 *Spray-on Mul ch Bl anket 1. 550 1. 550
ACRE 0. 000 0. 00
3, 405. 19000 1. 550 5,278.04



CONTI D C20307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20307-BID ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 213-00061 Mil ch Tacki fier 276. 000 0. 000
LB 0. 000 0. 00
3.10000 0. 000 0. 00
0285 213-00700 Landscape Boul der 78. 000 0. 000
EACH 0. 000 0. 00
498. 75000 0. 000 0. 00
0290 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
10, 778. 80000 0. 000 0. 00
0295 217- 00020 *Her bi ci de Treat nent 24.000 0. 000
HOUR 0. 000 0. 00
131. 25000 0. 000 0. 00
0300 240- 00000 Wldlife Biol ogist 24.000 0. 000
HOUR 0. 000 0. 00
85. 10000 0. 000 0. 00
0305 304- 06000 Aggregate Base Course (Cl ass 6) 4, 000. 000 236. 000
TON 907. 150 21, 372. 45
23. 56000 1, 143. 150 26,932. 61
0310 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 478. 000 26.070
TON 212. 000 22, 344.80
105. 40000 238. 070 25,092. 58
0315 403-34821 *Hot M x Asphalt (G ading SX) (100) (PG 58-28) 2, 666. 000 493. 000
TON 575. 000 49, 812. 25
86. 63000 1, 068. 000 92,520. 84
0320 403-34851  *Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 2,195. 000 0. 000
TON 0. 000 0. 00
99. 75000 0. 000 0. 00
0325 403-40000 *HVA Saf ety Edge 3, 505. 000 1, 003. 000
LF 0. 000 0. 00
2.68000 1, 003. 000 2,688. 04
0330 411-10255 *Emul sified Asphalt (Sl ow Setting) 3, 076. 000 33. 000
GAL 43. 000 270. 90
6. 30000 76. 000 478. 80



CONTI D C20307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20307-BID ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 503-00048 *Drilled Caisson (48 Inch) 20. 000 0. 000
LF 0. 000 0. 00
1, 239. 92000 0. 000 0. 00
0340 506- 00030 G outed Riprap 4. 000 0. 000
CY 0. 000 0. 00
570. 42000 0. 000 0. 00
0345 506- 00036 Gouted Riprap (36 Inch) (Special) 20. 000 0. 000
CY 0. 000 0. 00
256. 68000 0. 000 0. 00
0350 506-00209 Riprap (9 Inch) 72. 000 0. 000
CY 0. 000 0. 00
86. 23000 0. 000 0. 00
0355 506-00212  Riprap (12 Inch) 17. 000 0. 000
CY 0. 000 0. 00
78. 44000 0. 000 0. 00
0360 507- 00000 Concrete Slope and Ditch Paving 77.000 0. 000
CY 0. 000 0. 00
530. 25000 0. 000 0. 00
0365 514-00200 Pedestrian Railing (Steel) 1, 665. 000 0. 000
LF 0. 000 0. 00
104. 68000 0. 000 0. 00
0370 601-01000 *Concrete Oass B 24.000 0. 000
CY 0. 500 380. 39
760. 78000 0. 500 380. 39
0375 601- 03000 *Concrete dass D 12. 000 0. 000
CY 0. 000 0. 00
604. 05000 0. 000 0. 00
0380 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 400. 000 0. 000
LB 0. 000 0. 00
0. 93000 0. 000 0. 00
0385 603-01180 18 Inch Reinforced Concrete Pipe 170. 000 0. 000
LF 0. 000 0. 00
81. 85000 0. 000 0. 00



CONTI D C20307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20307-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 603-01240 24 I nch Reinforced Concrete Pipe 944. 000 0. 000
LF 7.000 687. 75
98. 25000 7.000 687. 75
0395 603-61120 12 Inch Flexible Pipe 336. 000 0. 000
LF 0. 000 0. 00
49. 69000 0. 000 0. 00
0400 603-83009 *8 Inch Sewer Pipe (Special) 1, 155. 000 0. 000
LF 0. 000 0. 00
110. 25000 0. 000 0. 00
0405 604-00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
7, 773. 35000 0. 000 0. 00
0410 604- 00550 Inlet Type D (Special) 4.000 0. 000
EACH 1. 000 54,181. 38
54,181. 38000 1. 000 54, 181. 38
0415 604- 13005 Inlet Type 13 (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
3, 695. 05000 0. 000 0. 00
0420 604-13010 Inlet Type 13 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,693. 86000 0. 000 0. 00
0425 604- 19105 Inlet Type R L 5 (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,727. 86000 0. 000 0. 00
0430 604- 25000 Vane Grate Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
5, 499. 09000 0. 000 0. 00
0435 604- 30005 *Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2,457. 00000 0. 000 0. 00
0440 604-30010 *Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,672. 50000 0. 000 0. 00



CONTI D C20307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20307-BID ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 604-31010 Manhol e Box Base (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
8, 206. 62000 0. 000 0. 00
0450 604-31020 Manhol e Box Base (20 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
21, 251. 62000 0. 000 0. 00
0455 604- 39005 Manhol e Speci al (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
10, 038. 00000 0. 000 0. 00
0460 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 178. 000 0. 000
LF 0. 000 0. 00
28. 25000 0. 000 0. 00
0465 606-00710 *Quardrail Type 7 (Style CA) 269. 000 0. 000
LF 0. 000 0. 00
67. 78000 0. 000 0. 00
0470 606- 00715 *Quardrail Type 7 (Style CA)(Concrete d are Screen) 2, 320. 000 0. 000
LF 0. 000 0. 00
93. 63000 0. 000 0. 00
0475 606-00730 *Quardrail Type 7 (Style CD) 1, 006. 000 0. 000
LF 0. 000 0. 00
58. 91000 0. 000 0. 00
0480 606-00741 *Quardrail Type 7 (Style CE) (Special) 1, 109. 000 0. 000
LF 0. 000 0. 00
144. 04000 0. 000 0. 00
0485 606-01370 *Transition Type 3G 8. 000 0. 000
EACH 0. 000 0. 00
2,478. 00000 0. 000 0. 00
0490 606-01380 *Transition Type 3H 1. 000 0. 000
EACH 0. 000 0. 00
919. 80000 0. 000 0. 00
0495 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,467.50000 0. 000 0. 00



CONTI D C20307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20307-BI D ESTI MATE RUN 05/ 26/ 2015
PRQIECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0500 606-10705 *Bridge Rail Type 7 (Special) 445. 000 0. 000
LF 0. 000 0. 00
225. 19000 0. 000 0. 00
0505 606-11030 Bridge Rail Type 10M 676. 000 0. 000
LF 0. 000 0. 00
157. 40000 0. 000 0. 00
0510 607-11310 Fence Conbi nation Wre Wth Treated Woden Posts 1, 306. 000 0. 000
(Speci al) LF 0. 000 0. 00
6. 30000 0. 000 0. 00
0515 607-11350 Fence Deer 360. 000 0. 000
LF 0. 000 0. 00
35. 70000 0. 000 0. 00
0520 607-11525 *Fence (Plastic) 1, 470. 000 0. 000
LF 0. 000 0. 00
2.52000 0. 000 0. 00
0525 608- 00005 *Concrete Sidewal k (Special) 4, 170. 000 0. 000
SY 0. 000 0. 00
131. 78000 0. 000 0. 00
0530 608- 00006 *Concrete Sidewal k (6 Inch) 1, 223. 000 0. 000
SY 0. 000 0. 00
30. 82000 0. 000 0. 00
0535 608-00010 *Concrete Curb Ranp 70. 000 0. 000
SY 0. 000 0. 00
114. 45000 0. 000 0. 00
0540 609-21020 *Curb and CQutter Type 2 (Section Il-B) 277.000 0. 000
LF 0. 000 0. 00
16. 70000 0. 000 0. 00
0545 612-00001  *Del i neator (Type I) 91. 000 0. 000
EACH 0. 000 0. 00
22. 05000 0. 000 0. 00
0550 612-00002  *Del i neator (Type I1) 21. 000 0. 000
EACH 0. 000 0. 00
22. 05000 0. 000 0. 00



CONTI D C20307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20307-BID ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 612-00003 *Del i neator (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
22.05000 0. 000 0.00
0560 612- 00260 *Location Marker (Fiber Optic)(Domne) 1. 000 0. 000
EACH 0. 000 0. 00
204. 75000 0. 000 0. 00
0565 613-00200 *2 Inch Electrical Conduit 1, 805. 000 0. 000
LF 0. 000 0. 00
24. 15000 0. 000 0. 00
0570 613- 00206 *2 Inch BElectrical Conduit (Bored) 800. 000 0. 000
LF 480. 000 27,720. 00
57. 75000 480. 000 27,720. 00
0575 613-01200 *2 Inch Electrical Conduit (Plastic) 7, 790. 000 0. 000
LF 337.000 8,138.55
24. 15000 337.000 8,138.55
0580 613-07023 *Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2, 231. 25000 0. 000 0. 00
0585 613-07030 *Pul | Box (24"x16"x24") 11. 000 0. 000
EACH 0. 000 0. 00
1, 522. 50000 0. 000 0. 00
0590 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
13, 912. 50000 0. 000 0. 00
0595 613-40010 *Li ght Standard Foundati on 8. 000 0. 000
EACH 0. 000 0. 00
2,199. 75000 0. 000 0. 00
0600 613-50010 *Phot oel ectric Cell 1. 000 0. 000
EACH 0. 000 0. 00
472.50000 0. 000 0. 00
0605 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 2. 000 0. 000
EACH 0. 000 0. 00
1, 207. 50000 0. 000 0. 00



CONTI D C20307 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 20307-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 614-00011 *Sign Panel (dass I) 58. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0615 614-00012 *Sign Panel (Oass I1) 280. 000 0. 000
SF 0. 000 0. 00
25. 20000 0. 000 0. 00
0620 614-00037 *Si gn Panel (Special) 2.000 0. 000
EACH 0. 000 0. 00
15, 750. 00000 0. 000 0. 00
0625 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 33. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
47. 25000 0. 000 0. 00
0630 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 236. 000 0. 000
LF 0. 000 0. 00
27.30000 0. 000 0. 00
0635 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 20. 000 0. 000
EACH 0. 000 0. 00
294. 00000 0. 000 0. 00
0640 614-86105 *Tel emetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
8, 111. 25000 0. 000 0. 00
0645 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 520. 000 0. 000
LF 0. 000 0. 00
6. 30000 0. 000 0. 00
0650 614- 87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 935. 00000 0. 000 0. 00
0655 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 3, 405. 000 0. 000
LF 0. 000 0. 00
4. 20000 0. 000 0. 00
0660 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
1, 465. 80000 0. 000 0. 00



CONTI D C20307

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 14

PCN: 20307-BI D ESTI MATE RUN 05/ 26/ 2015
PRQIECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 615-00152 Erosi on Protector (Special) 50. 000 0. 000
LF 0. 000 0. 00
226.11000 0. 000 0. 00
0670 619-06080 *8 Inch Ductile Iron Pipe 371. 000 0. 000
LF 0. 000 0. 00
143. 67000 0. 000 0. 00
0675 619-10200 *20 I nch Wl ded Steel Pipe 148. 000 64. 000
LF 0. 000 0. 00
252. 00000 64. 000 16, 128. 00
0680 619-50160 2 Inch Plastic Pipe 278. 000 0. 000
LF 278. 000 658. 86
2.37000 278. 000 658. 86
0685 619-50320 4 Inch Plastic Pipe 226. 000 0. 000
LF 0. 000 0. 00
12. 60000 0. 000 0. 00
0690 619- 73050 *6 Inch Blow Of Valve and Vaul t 1. 000 0. 000
EACH 0. 000 0. 00
16, 222. 50000 0. 000 0. 00
0695 625- 00000 Construction Surveyi ng 1. 000 0.790
LS 0. 050 2,261.25
45, 225. 03000 0. 840 37,989. 03
0700 625-00001 Construction Surveying (Hourly) 30. 000 0. 000
HOUR 0. 000 0. 00
141. 75000 0. 000 0. 00
0705 626- 00000 *Mobi | i zat i on 0. 000 0. 000
LS 0. 000 0. 00
1, 297, 647. 29000 0. 000 0. 00
0706 626-00100 *Mobi | i zati on (without Autopay) 0. 832 0. 832
LS 0. 000 0. 00
1, 297, 647. 29000 0. 832 1, 079, 642. 55
0710 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
43, 223. 25000 1. 000 43, 223. 25



CONTI D C20307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20307-BID ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0715 627-00005 *Epoxy Pavenent Mar ki ng 49. 000 0. 000
GAL 0. 000 0. 00
106. 05000 0. 000 0. 00
0720 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 292. 000 139. 000
GAL 102. 000 2,677.50
26. 25000 241. 000 6, 326. 25
0725 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 31. 000 0. 000
|
) SF 0. 000 0. 00
23.10000 0. 000 0. 00
0730 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 536. 000 0. 000
Type
(Typ SF 0. 000 0. 00
11. 55000 0. 000 0. 00
0735 630-00000  *Fl aggi ng 1, 200. 000 684. 000
HOUR 285. 000 7,720. 65
27.09000 969. 000 26, 250. 21
0740 630-00003  *Uniformed Traffic Control 1, 500. 000 1,022. 500
HOUR 122. 500 10, 290. 00
84. 00000 1, 145. 000 96, 180. 00
0742 900- 00006 Added Item (Dol lar)/ Lien Reduction - UTC 0. 000 -3, 010. 000
DOL 3, 010. 000 3, 010. 00
1. 00000 0. 000 0. 00
0745 630-00007  *Traffic Control Inspection 81. 000 71.000
DAY 10. 000 2,520. 00
252. 00000 81. 000 20, 412. 00
0750 630-00012  *Traffic Control Management 151. 000 130. 000
DAY 21.000 20, 396. 25
971. 25000 151. 000 146, 658. 75
0755 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0760 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 4.000
EACH 0. 000 0. 00
210. 00000 4. 000 840. 00



CONTI D C20307 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 20307-BI D ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0765 630-80341 *Construction Traffic Sign (Panel Size A) 180. 000 11. 500
EACH 3. 000 126. 00
42. 00000 14.500 609. 00
0770 630-80342 *Construction Traffic Sign (Panel Size B) 94. 000 37. 000
EACH 10. 000 420. 00
42. 00000 47.000 1,974.00
0775 630-80343 *Construction Traffic Sign (Panel Size C 43. 000 21. 000
EACH 0. 500 21.00
42. 00000 21. 500 903. 00
0780 630-80344 *Construction Traffic Sign (Special) 709. 000 354. 500
SF 0. 000 0. 00
18. 90000 354. 500 6, 700. 05
0785 630-80355 *Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00
6, 300. 00000 2.500 15, 750. 00
0790 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 000 0. 00
4,725. 00000 1. 000 4,725.00
0795 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 32.000
EACH 32. 000 1, 344.00
42. 00000 64. 000 2,688. 00
0800 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 2.000
EACH 0. 000 0. 00
42. 00000 2.000 84. 00
0805 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
4,725. 00000 1. 000 4,725.00
0810 630-80370 Concrete Barrier (Tenporary) 2,900. 000 995. 000
LF 455. 000 20, 265. 70
44. 54000 1, 450. 000 64, 583. 00
0815 630-80380 *Traffic Cone 600. 000 105. 000
EACH 0. 000 0. 00
10. 50000 105. 000 1, 102. 50
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PON: 20307-BI D ESTI MATE RUN 05/ 26/ 2015
PRQIECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0820 630-85011 *| npact Attenuator (Tenporary) 375. 000 131. 500
DAY 56. 000 4,998. 00
89. 25000 187. 500 16, 734. 38
0825 630-85041 *NMobi | e Attenuator 179. 000 156. 000
DAY 23. 000 12, 558. 00
546. 00000 179. 000 97, 734.00
0830 700-70010 F/ A M nor Contract Revisions 230, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0835 700-70011 F/ A Partnering 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70012 F/ A Asphalt Pavenent |ncentive 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700- 70016 F/ A Fuel Cost Adj ustnent 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700- 70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700-70034 *F/ A Dewat ering 185, 000. 000 100, 160. 860
FA 0. 000 0. 00
1. 00000 100, 160. 860 100, 160. 86
0865 700- 70082 F/ A Furnish & Install Electrical Service Xcel 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70380 F/ A Erosion Control 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20307-BID ESTI MATE RUN 05/ 26/ 2015
PRQIECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0875 700- 70589 F/ A Environnental Health & Safety Management 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-71001 CMEC Shared Rist Contig. Pool 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0885 700- 71002 CDOT Ri sk Pool 1, 089, 903. 500 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0890 700- 71003 Oaner Controlled Insurance Program Responsiveness and 8, 029. 000 0. 000
Accura
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700-71004 Oaner Controlled Insurance Program Enrol | nent and 8, 029. 000 0. 000
Reporting
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700- 71005 Onaner Controlled Insurance Program Safety Conpliance 16, 058. 000 0. 000
and Los
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 8,079,831.79% 317,812.28$ 2,205,587.54
CAT NOO300 STRUCTURES
0905 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
108, 150. 00000 1. 000 108, 150. 00
0910 206- 00000 Structure Excavation 4, 953. 000 4, 953. 000
CY 0. 000 0. 00
24.08000 4, 953. 000 119, 268. 24
0915 206- 00050 *Structure Backfill (Special) 4, 831. 000 4,770. 000
CY 0. 000 0. 00
71.12000 4,770. 000 339, 242. 40
0920 206- 00065 Structure Backfill (FlowFill) 18. 000 18. 000
CY 0. 000 0. 00
190. 05000 18. 000 3,420.90
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PON: 20307-BI D ESTI MATE RUN 05/ 26/ 2015
PRQIECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0925 206- 00100 Structure Backfill (Oass 1) 220. 000 146. 000
(& 0. 000 0. 00
41. 99000 146. 000 6, 130. 54
0930 206- 00200 Structure Backfill (dass 2) 75. 000 0. 000
(& 0. 000 0. 00
121. 54000 0. 000 0. 00
0935 420- 00300 *Ceotextile (Reinforcenent) 21, 212. 000 21,212.000
Sy 0. 000 0. 00
2.80000 21, 212. 000 59, 393. 60
0940 504- 04410 *Bl ock Faci ng 5, 426. 000 5, 413. 000
SF 0. 000 0. 00
24. 26000 5, 413. 000 131, 319. 38
0945 504- 04420 *Precast Panel Facing 5, 294. 000 5, 294. 000
SF 0. 000 0. 00
66. 10000 5, 294. 000 349, 933. 40
0950 512-00101 Bearing Device (Type I) 28. 000 28.000
EACH 0. 000 0. 00
730. 06000 28. 000 20, 441. 68
0955 514-00201 Pedestrian Railing (Steel)(Special) 552. 000 0. 000
LF 0. 000 0. 00
260. 80000 0. 000 0. 00
0960 515-00120 *Wat er proof i ng (Menbr ane) 1, 242. 000 0. 000
Sy 0. 000 0. 00
16. 53000 0. 000 0. 00
0965 518-01004 Bri dge Expansion Device (0-4 Inch) 153. 000 0. 000
LF 0. 000 0. 00
271. 73000 0. 000 0. 00
0970 601-03027 Concrete O ass D (Special) 110. 000 110. 000
(& 0. 000 0. 00
382. 17000 110. 000 42,038. 70
0975 601- 03040 Concrete Cass D (Bridge) 559. 000 338. 000
cY 68. 600 37, 730. 69

550. 01000 406. 600 223, 634. 07
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PON: 20307-BI D ESTI MATE RUN 05/ 26/ 2015
PRQIECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0980 601-40300 *Structural Concrete Coating 2,841. 000 0. 000
SY 0. 000 0. 00
5. 39000 0. 000 0.00
0985 602-00000 *Rei nforcing Steel 4,314. 000 4, 314. 000
LB 0. 000 0. 00
0. 76000 4, 314. 000 3,278.64
0990 602-00020 *Rei nforcing Steel (Epoxy Coated) 103, 821. 000 77,094. 000
LB 8, 628. 000 8,024. 04
0. 93000 85, 722. 000 79, 721. 46
0995 606-10700 *Bridge Rail Type 7 552. 000 192. 000
LF 86. 000 12, 906. 88
150. 08000 278. 000 41,722. 24
1000 613-00200 2 Inch Eectrical Conduit 505. 000 0. 000
LF 0. 000 0. 00
24. 15000 0. 000 0. 00
1005 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 10, 761. 000 10, 761. 000
SF 0. 000 0. 00
64. 66000 10, 761. 000 695, 806. 26
1005 MATERI AL ALLOMANCE G rders 0. 000
SF 0. 000 0. 00
45. 15000 0. 000 0. 00
1005 MATERI AL ALLOMNCE G rder s- Prest ressConcBox( 32-48) 0. 000
SF 0. 000 0. 00
45. 15000 0. 000 0. 00
1010 618-05030 *Prestressed Concrete Unit (Special) 71. 000 71. 000
LF 0. 000 0. 00
776. 52000 71. 000 55, 132. 92
1015 618-05035 *Prestressed Concrete Unit (Special) 4, 838. 000 4, 838. 000
CF 0. 000 0. 00
41. 49000 4, 838. 000 200, 728. 62

CAT 0300 CURRENT AMI $ 2,871,590.31% 58,661.61% 2,479, 363.05
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PCN: 20307-BI D ESTI MATE RUN 05/ 26/ 2015
PRQIECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 WALLS
1020 203-00450 Rock Renoval 2. 000 0. 000
EACH 0. 000 0. 00
140. 37000 0. 000 0. 00
1025 206- 00000 Structure Excavation 1, 317. 000 0. 000
cY 94. 000 2,263.52
24.08000 94. 000 2,263.52
1030 206- 00065 Structure Backfill (FlowFill) 6. 000 0. 000
CY 0. 000 0. 00
190. 05000 0. 000 0. 00
1035 206- 00100 Structure Backfill (dass 1) 831. 000 0. 000
CY 0. 000 0. 00
41. 99000 0. 000 0. 00
1040 206- 00200 Structure Backfill (O ass 2) 76. 000 0. 000
CY 0. 000 0. 00
121. 54000 0. 000 0. 00
1045 206- 01500 Cof f er dam 1. 000 0. 500
LS 0. 000 0. 00
49, 972. 25000 0. 500 24,986. 13
1050 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
16, 962. 09000 0. 000 0. 00
1055 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
10, 843. 54000 0. 000 0. 00
1060 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
16, 962. 09000 0. 000 0. 00
1065 216-00070 Geocel | Cel lular Confinement System 418. 000 0. 000
SY 0. 000 0. 00
25. 79000 0. 000 0. 00
1070 420- 00103 Geotextile (Erosion Control) (dass 2) 187. 000 0. 000
SY 0. 000 0. 00
5. 63000 0. 000 0. 00
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PCN: 20307-BID ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPPO703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 WALLS
1075 503-00024 *Drilled Caisson (24 Inch) 888. 000 0. 000
LF 216. 000 97,904. 16
453. 26000 216. 000 97,904. 16
1080 504- 04420 Precast Panel Facing 3, 048. 000 0. 000
SF 737.000 48,715.70
66. 10000 737.000 48,715.70
1080 MATERI AL ALLOMNCE Precast Panel Facing 0. 000
SF 1, 574. 000 83, 233. 12
52. 88000 1, 574. 000 83, 233. 12
1085 504-06315 *Gound Nail (15 Foot) 184. 000 184. 000
EACH 0. 000 0. 00
918. 75000 184. 000 169, 050. 00
1090 506-00224  Riprap (24 Inch) 35. 000 0. 000
CY 0. 000 0. 00
94. 62000 0. 000 0. 00
1095 506-00236  Riprap (36 Inch) 53. 000 0. 000
CY 0. 000 0. 00
133. 58000 0. 000 0. 00
1100 509-00000  Structural Steel 54, 255. 000 0. 000
LB 0. 000 0. 00
1. 53000 0. 000 0. 00
1105 601-03000 Concrete Cass D 442. 000 0. 000
cY 199. 300 120, 387. 17
604. 05000 199. 300 120, 387. 17
1110 601-03050 Concrete Cass D (Wall) 415. 000 167. 000
CY 44. 890 31, 061. 64
691. 95000 211. 890 146, 617. 29
1115 601-40300 *Structural Concrete Coating 1, 809. 000 0. 000
SY 0. 000 0. 00
5. 39000 0. 000 0. 00
1120 602- 00000 Rei nforcing Steel 10, 932. 000 0. 000
LB 0. 000 0. 00
0. 76000 0. 000 0. 00
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PCN: 20307-BID ESTI MATE RUN 05/ 26/ 2015
PRQJECT: NHPP0703- 417 ESTI MATE NO 0008 15: 08: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 WALLS
1125 602- 00020 Rei nforcing Steel (Epoxy Coated) 93, 937. 000 7,335. 000
LB 33, 699. 000 31, 340. 07
0. 93000 41, 034. 000 38, 161. 62
1130 613- 00200 2 Inch Electrical Conduit 298. 000 0. 000
LF 0. 000 0. 00
24. 15000 0. 000 0.00
CAT 0301 CURRENT AMI $ 1,717,023.69 $ 414,905.38%  731,318.71
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1135 620- 00005 Field Ofice (Special) 1. 000 0. 750
EACH 0. 000 0. 00
13, 860. 00000 0. 750 10, 395. 00
1140 620-00012 Field Laboratory (dass 2) 1. 000 0. 750
EACH 0. 000 0. 00
5, 040. 00000 0. 750 3, 780. 00
1145 620- 00020 Sanitary Facility 2. 000 1. 500
EACH 0. 000 0. 00
231. 00000 1. 500 346. 50
CAT 0400 CURRENT AMI  $ 19,362.00 $ 0.00$ 14, 521. 50

PRQJIECT TOTAL CURRENT AMI $ 12, 687,807.79 $

791,379.27$ 5,430, 790. 80



